COMMONWEALTH OF KENTUCKY
COURT OF JUSTICE
AND
THE GRANT COUNTY FISCAL COURT
PROJECT DEVELOPMENT BOARD

APRIL 10, 2008 AT 9:00 A.M.

PRESENT: STEVE BATES, KENNY DAVIS, SINGLETON YEARY,
DICK AUSTIN, STEVE HOWE, THAD SCOTT, SHIRLEY WILSON,
TARA KLUTE, AND TOM JONES.

ABSENT: DARRELL LINK AND TIM GRAVISS
MEETING CALLED TO ORDER BY STEVE BATES.

15T ORDER OF BUSINESS: TO APPROVE THE MINUTES FROM
THE MARCH 13™ 2008 MEETING. MOTION MADE BY STEVE
HOWE, 2"° BY SHIRLEY WILSON. MOTION CARRIED.

2"° ORDER OF BUSINESS: A CHANGE ORDER REQUEST HAS
BEEN MADE BY CODELL IN REGARDS TO SOME SOIL WORK
BEING PERFORMED. MOTION MADE BY STEVE HOWE, 2"° BY
SHIRLEY WILSON. MOTION CARRIED.

3"® ORDER OF BUSINESS: TO PAY THE SUM OF $59,432.14 FOR
THE FOLLOWING ITEMS:

1. JRA: $6401.34

2. CODELL: $13,786.16

3. DIRECT OWNER: $39,094.64

4, GRANT COUNTY FISCAL COURT: $150.00

TOM JONES FROM JRA ADDRESSING THE PLATFORMS AND
BENCHES IN THE COURTROOMS AS WELL AS SHOWING
EXAMPLES OF THE DOORS AND WOODWORK COLORS.

KENNY DAVIS FROM CODELL INFORMED THE BOARD THAT
AS OF TODAY'’S DATE, THE PROJECT HAS LOST 100 DAYS DUE



TO WEATHER ISSUES AND THAT HAS PUSHED THE
COMPLETION DATE TO NOVEMBER 4, 20009.

ANNOUNCEMENT OF NEXT MEETING: MAY 8§, 2008 AT 9:00A.M.



